
 

 
 
 
 
 

AGREEMENT FOR THE DESIGN SERVICES OF 
 
 
 
  

BETWEEN 
 

THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA 
 

AND 
  
  
  
   
 

 
  
      THIS AGREEMENT made and entered into at               , Nebraska, this             of                                                 
in the year Two Thousand   
 
BY AND BETWEEN the Owner: THE BOARD OF REGENTS OF THE UNIVERSITY OF 
NEBRASKA, hereinafter called "OWNER", AND the Architect/Engineer:  
 
hereinafter called "ARCHITECT/ENGINEER",  
 
FOR the following Project:  
 
 
 
SCOPE OF WORK 
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The OWNER and ARCHITECT/ENGINEER agree as set forth in:  
                                 
             Section I. Scope of Services 
 
             Section 2. Compensation  
                         
             Section 3. Owner’s Responsibilities 
 
 Section 4. Other Terms 
 
             Addendum 1. Direct Salary Expense                  
 
 Addendum 2. Project Team, Consultant Profile, Project Schedule 
 
             Addendum 3. Certificate of Insurance 

 
 Addendum 4. Intermediate Design Checklist 
 

 Addendum  5. Supplemental Services 
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SECTION I - SCOPE OF SERVICES  
 
1.1 THE ARCHITECT/ENGINEER'S BASIC SERVICES consist of the architectural, 

mechanical, electrical, structural, civil and engineering services described by 
the deliverables checked below, The ARCHITECT/ENGINEER will provide 
those services in coordination with the OWNER and the OWNER’S 
consultants. 

 
EMPLOYMENT OF ADDITIONAL CONSULTANTS - ARCHITECT/ENGINEER 
services as referred to in this Agreement are complete for the Project which is 
proposed by the OWNER.  If additional consultants are required by the 
ARCHITECT/ENGINEER for the design of the Project, such consultants will be 
paid for by the ARCHITECT/ENGINEER at no additional cost to the OWNER 
unless the services are outlined in Addendum 5. The ARCHITECT/ENGINEER 
recognizes that in no way will subcontracts or consulting arrangements 
diminish or supplant the ultimate responsibilities it assumes pursuant to its 
contractual obligations under this Agreement. 
 

 
 ADDITIONAL COSTS - It is the intent of this Agreement that the fee mentioned 

herein is the complete compensation for services rendered by the 
ARCHITECT/ENGINEER, and no additional charges will be made by the 
ARCHITECT/ENGINEER for the services listed herein.  In the event services in 
addition to those listed herein are required of the ARCHITECT/ENGINEER by 
the OWNER, no additional charges will be made to the OWNER unless 
otherwise agreed in writing and executed by the OWNER or the OWNER'S 
authorized representative.  

 
 
1.1.1 GENERAL REQUIREMENTS 
 

ELECTRONIC VERIFICATION - ARCHITECT/ENGINEER shall use an 
electronic verification system to determine the work eligibility status of any new 
employees physically performing services within the State of Nebraska, as 
required pursuant to Neb. Rev. Stat. §§4-108 to 4-114 as of the effective date 
of this Contract, or as such law may be amended from time-to-time. 
Compliance with these Nebraska statutes shall be considered a material term 
of this Contract. 

 
  1. The ARCHITECT/ENGINEER will provide a listing of the project team to 

include the design ARCHITECT/ENGINEER and/or engineer(s),consultants 
and project manager, to be assigned to the Project.     

 
  2. A work flow plan and a schedule for the performance of the 

ARCHITECT/ENGINEER’S services which will include allowances for periods 
of time required for the OWNER’S review and approval and for approval of 
submissions by authorities having jurisdiction over the Project will be provided 
to the OWNER’S REPRESENTATIVE at the start of Design (See Addendum  
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2).  The ARCHITECT/ENGINEER and OWNER will not, except for reasonable 
cause, exceed time limits established by this schedule approved by the 
OWNER.   

  
  3. Included in Addendum 2 will be a profile of each consultant whose 

services the ARCHITECT/ENGINEER intends to use on this project.  Except for 
causes beyond its reasonable control or termination of employment of an 
employee, the ARCHITECT/ENGINEER will not remove the design 
ARCHITECT/ENGINEER and/or engineer(s) or project manager originally 
assigned to the Project.  Any removal must be with the written consent of the 
OWNER.  Such consent will not be unreasonably withheld. 

 
  4. The ARCHITECT/ENGINEER will not proceed with subsequent design 

phases until the current design phase, including any adjustments authorized by 
the OWNER in the Project, are approved in writing by the OWNER'S 
REPRESENTATIVE. 

 
  5. The ARCHITECT/ENGINEER will notify the OWNER of the possible 

existence of asbestos, if during the performance of Basic Services the 
ARCHITECT/ENGINEER should notice its possible existence.  The 
ARCHITECT/ENGINEER'S design of the Project will be so executed so that it 
will allow for proper abatement of asbestos by the OWNER.  If asbestos 
abatement is required, the OWNER will be solely responsible for same. 

 
  6. The ARCHITECT/ENGINEER is required to conform to the OWNER'S 

Design Guidelines in effect at the time of agreement execution,  incorporated herein 
by this reference.  It will be the responsibility of the ARCHITECT/ENGINEER 
to obtain such guidelines from the OWNER'S REPRESENTATIVE.  The 
ARCHITECT/ENGINEER will be responsible for any and all costs relating to the 
ARCHITECT/ENGINEER’S negligent or intentional failure to conform with these
guidelines, including but not limited to the replacement of systems or Work that 
does not conform to the guidelines.  The ARCHITECT/ENGINEER may only 
depart from these guidelines if written permission is granted from the OWNER. 

 
  7. The ARCHITECT/ENGINEER will prepare meeting minutes for every 

Project meeting from the Program Verification phase through the construction 
administration phase.  The ARCHITECT/ENGINEER will distribute meeting 
minutes to all building team participants within 5 days after the meeting.  In the 
meeting minutes, the ARCHITECT/ENGINEER will briefly document each 
discussion item including related decisions and/or actions required.
 

 8. The ARCHITECT/ENGINEER is required to use CAD software 
compatible with or translatable to the OWNER’S throughout the entire project 
to facilitate the electronic transmission, viewing and alteration of all drawings.  
The ARCHITECT/ENGINEER is required to utilize the United States National 
CAD Standard (1999), as published by the National Institute of Building 
Sciences, including all AIA CAD layering conventions.  The 
ARCHITECT/ENGINEER will use AIA CAD Layer naming across all 
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disciplines.  Prior to submission of any CAD files to the OWNER, the 
ARCHITECT/ENGINEER will also adhere to the following: 

 
a. If any record drawings files or blocks are created or in any CAD system 

other than AutoCAD, any nonconforming layer names will be converted to 
AIA naming. Layer names using numerical characters only, other than 
zero, are not to be used. 

 
b. Any cross-referenced drawings are to be located in the same, directory as 

the file they are dependent to. If any cross-referenced files are 
inserted or "bound", their layer names will not include their former x-ref 
"path" designation. 

 
c. All block will be created on layer 0 (zero). Nested blocks are not to be 

used. Unequally scaled blocks are not to be used. 
 
d. The AutoCAD color and linetype of all drawing entities should be set to 

BYLAYER. 
 
e. No custom, or third party fonts; only standard AutoCAD or standard 

Windows TrueType fonts may be used. 
 
f. All record drawing files are to be purged of all unused layers, linetypes, 

fonts, dimension styles, etc. 
 
g. The OWNER will reasonably approve convention modifications or 

enhancements proposed in writing by the ARCHITECT/ENGINEER.   
 
  9. The ARCHITECT/ENGINEER will provide the OWNER with electronic 

copies of any Building Information Modeling (BIM) data including table 
structures, etc. Preferred file formats would include Microsoft Excel, Microsoft 
Access or standard RAW "delimited" formats. 

 
1.1.2 PROGRAM VERIFICATION PHASE:  
 
  1. Project administrative services related to administrative functions 

undertaken by the ARCHITECT/ENGINEER to provide services during this 
phase of the Project.  It will include initial consultation in project development 
and project-related research, conferences, correspondence, travel, progress 
reports, etc.   The ARCHITECT/ENGINEER is required to validate with the 
OWNER, and revise as requested by the OWNER the OWNER’s Program 
Statement for the project dated                                             and approved by the 
University of Nebraska Board of Regents on                               and 
incorporated herein by this reference. 

 
  2. Existing facilities condition surveys are required for areas to be 

remodeled.  Existing facilities occupancy surveys are not required.  The 
OWNER will furnish the ARCHITECT/ENGINEER floor space record 
documents of existing buildings that include room numbers, net assignable 
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square feet (NASF) per room and NASF and gross square feet (GSF) per floor 
per building.  The ARCHITECT/ENGINEER will obtain from the OWNER’S 
Representative an inventory of rooms assigned by department. The 
ARCHITECT/ENGINEER will verify and document the functional departments 
occupancy on floor plans of existing facilities described as blocks of space with 
schedules of room names, room NASF and departmental NASF to be vacated 
from existing facilities and relocated to the PROJECT or backfill space. 

 
  3. Facility program validation services including verifying and modifying a 

detailed set of requirements for the Project including design objectives, 
limitations and criteria. This will include determination of: quantity, quality, size, 
architectural and utility requirements of each type of space; functional 
interrelationships among spaces; requirements for flexibility and expandability; 
and needs relative to equipment and systems. 

 
  4. Space schematic/flow diagram services related to developing 

diagrammatic studies and pertinent text relative to: internal functions; human, 
vehicle and material flow patterns; and general space allocations.  These will 
be developed in collaboration with the OWNER'S REPRESENTATIVE and will 
include an analysis of operating functions and studies of adjacency, circulation 
and traffic patterns.  The studies will relate to: numbers of personnel; special 
facilities systems, and equipment requirements; materials handling; flexibility 
and expandability. 

 
  5. Site analysis and assisting the OWNER in evaluating the Project site; 

Site analysis will include a detailed study of topographic and subsurface 
conditions, utilities, placement and massing of the facility, architectural 
characteristics of the surrounding area, parking and traffic flow regulations, 
landscaping and environmental conditions, etc. 

 
  6. General planning and architectural consideration services and guidance 

for space, materials, fixed equipment and systems to be considered in design. 
 
  7. Mechanical systems services - determine the heating, ventilating, air 

conditioning and plumbing needs for the Project. 
 
  8. Electrical systems services - determine power, lighting, telephone and 

data distribution, fire detection, alarm, security and electronic communication 
distribution needs for the Project. 

 
  9. Project budgeting services related to developing a preliminary 

Statement of Probable Construction Cost.  It will consist of: Conversion of net 
programmed areas to gross areas, use of factors appropriate to the Project to 
develop an initial probable gross area; conversion to a probable construction 
cost range by application of updated unit cost data from other completed 
projects with similar requirements. 
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  10. Scheduling services (Time Line) related to establishing with the 
OWNER a schedule for overall development of the Project.  It will entail careful 
determination of the ARCHITECT/ENGINEER'S services, the OWNER'S 
responsibilities and the design and construction procedures to be followed.  
Scheduling is used to establish a time framework for Program Verification 
services, design, documentation and construction. 

 
 11. OWNER-supplied data coordination services related to reviewing, 

handling and coordinating data furnished for the Project by the OWNER.   
 
  12. Presentation services related to presenting to the OWNER and closely 

related groups, the materials and studies prepared under this phase. 
 
  13. The ARCHITECT/ENGINEER will provide agency Consulting / Review 

/ Approval services related to governmental agencies, which have statutory or 
non-statutory impact on the Project, including, but not limited to the Nebraska 
Coordinating Commission for Post-Secondary Education, in coordination with 
the OWNER. 

 
  14. The ARCHITECT/ENGINEER will also submit at the completion of 

Program Verification services a preliminary code review, in a format agreeable 
to the OWNER, and any special code considerations. 

 
1.1.3 SCHEMATIC DESIGN PHASE:  
 
  1. The ARCHITECT/ENGINEER will not proceed with the Schematic 

Design Phase until the OWNER’S REPRESENTATIVE approves the confirmed 
Program Statement in writing. 

 
  2. The ARCHITECT/ENGINEER will review the Program Statement and 

other information to ascertain the requirements of the Project and will meet with 
the OWNER to understand the project. 

 
  3. The ARCHITECT/ENGINEER is expected to examine existing 

conditions relevant to the project and to comment on the accuracy of original 
drawings to the OWNER.  If changes to the original project record drawings are 
necessary, the OWNER will either: 1) have the ARCHITECT/ENGINEER 
update the drawings as a reimbursable service, or 2) provide revised drawings 
to the ARCHITECT/ENGINEER. 

 
  4. The ARCHITECT/ENGINEER will provide and review with the OWNER 

alternative approaches to design and construction of the Project. 
 
  5. Based upon the confirmed Program Statement, schedule, construction 

budget requirements, and any adjustments authorized by the OWNER, the 
ARCHITECT/ENGINEER will prepare Schematic Design Documents consisting 
of drawings and/or sketches required by the OWNER and other documents 
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illustrating the scale and relationship of Project components including civil, 
landscape, architectural, structural, mechanical and electrical systems, 
materials and such other components as may be appropriate for approval by 
the OWNER.   At intervals appropriate to the progress of the Schematic Design 
Phase and mutually agreeable to the OWNER, and ARCHITECT/ENGINEER, 
the ARCHITECT/ENGINEER will provide schematic design studies for the 
OWNER’S review. 

 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide a comparison 

of mechanical, electrical and structural systems. 
 
  7. The ARCHITECT/ENGINEER IS REQUIRED to provide a rendering. 
 
  8. The ARCHITECT/ENGINEER will provide agency Consulting / Review 

Approval services related to governmental agencies, which have statutory or 
non-statutory impact on the Project in coordination with the OWNER. 

 
  9. The ARCHITECT/ENGINEER may be required to make presentations 

and provide services related to presentations, to the OWNER and closely 
related groups, of the materials and studies prepared under this phase.  

 
  10. The ARCHITECT/ENGINEER will provide to the OWNER at intervals 

mutually agreeable to the OWNER and ARCHITECT/ENGINEER, drawings 
and other documents which depict the current status of design for the 
OWNER’s review.   

 
  11. The OWNER and ARCHITECT/ENGINEER will jointly review the 

estimate and reconcile any cost estimate differences, with both parties 
concurring, before proceeding. 

 
  12. The Project Budget has been established and approved by the 

OWNER.  In the event the estimate of Construction Cost at Schematic Design 
exceeds the Project Budget, the ARCHITECT/ENGINEER will evaluate the 
project at no additional cost to the OWNER, to determine how the work can be 
accomplished within the Project Budget and work will not proceed until the 
estimate of Construction Cost is within the Project Budget. 

 
  13. At the completion of the Schematic Design Phase, the ARCHITECT, in 

coordination with the OWNER, will provide an original reproducible copy of an 8 
1/2" x 11" booklet for the OWNER’S approval. The booklet will include the 
following:  

 
a. Background information to include: a list of personnel involved in the 

design; a general project description; and the project location. 
            
b. Narrative discussing the Project to include: a site analysis, and 

conceptual ideas as to the architectural (including historical preservation 
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issues if applicable), interior design, civil, structural, mechanical, 
electrical, acoustical and landscape design of the Project. 

 
c. Narrative regarding energy considerations for the Project and 

conformance to the OWNER’s Sustainable Design Policy. 
 
d. Schematic drawings to include: a simplified site plan, simplified floor 

plans, elevations, and building cross sections.  A color or digital electronic 
copy of the artists rendering will be included if required by contract. 

  
e. Space comparison of areas by net assignable square feet and gross 

square feet with those in the Program Statement. 
                                    
f. Budget information to include: a project Construction Cost estimate 

(include the basis from which cost estimates are made) with a 
comparison to the Project Budget in the Program Statement; building 
efficiency; unit cost data; fiscal impact, funding information and a monthly 
cash flow of the total project cost with OWNER assistance and approval. 

 
g. Project time line to include significant milestones.  
 
h. Preliminary narrative outline specifications including specification 

divisions 2 through 49. 
 
i. Preliminary code review statement and related floor plan in a format 

acceptable to the OWNER. 
 
  14. After the OWNER'S approval of SCHEMATIC DESIGN documents, 

the ARCHITECT/ENGINEER will submit an electronic copy of all floor plans to 
the OWNER’S REPRESENTATIVE for assignment of room numbers.  The 
OWNER will assign room numbers to be used on all Project Documents 
requiring reference to room numbers. 

 
1.1.4 INTERMEDIATE DESIGN CHECKLIST:  
            
  1. At a point following Schematic Design Phase, prior to the completions of 

the Design Development Phase, the ARCHITECT/ENGINEER will prepare 
materials consistent with the Intermediate Design Checklist, Appendix 4, for the 
OWNER.  

 
 The ARCHITECT/ENGINEER will cease all design services following 

acceptance of the Intermediate Design Checklist materials until written 
authorization to proceed with the design and budget as approved in writing is 
received from the OWNER.  
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1.1.5 DESIGN DEVELOPMENT PHASE 
 
 The ARCHITECT/ENGINEER will prepare from the approved Schematic 

Design Documents and any adjustments authorized by the OWNER, for review 
and approval by the OWNER, Design Development Documents consisting of 
drawings and other documents to fix and describe the size and character of the 
entire Project as to civil, landscape, architectural, structural, mechanical and 
electrical systems, materials and such other components as may be 
appropriate.  At intervals mutually agreeable to the OWNER and 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will provide drawings 
and other documents for the OWNER’S review which depict the current status 
of design development. 

 
  1. The ARCHITECT IS REQUIRED to provide detailed information and 

costs on movable equipment and furniture. 
 
  2. The ARCHITECT/ENGINEER IS REQUIRED to provide a survey of 

existing mechanical and electrical systems.   
                                   

 3. The ARCHITECT/ENGINEER IS REQUIRED to provide a re-evaluation 
and comparison of mechanical, electrical and structural systems determined in 
the Schematic Design Phase if so requested by the OWNER. 

 
  4. The ARCHITECT/ENGINEER WILL perform interior design services for 

selection of items specified by the ARCHITECT/ENGINEER, which will include 
the preparation of interior design boards to be provided to the OWNER for 
approval. 

 
  5. The ARCHITECT/ENGINEER IS REQUIRED to update color 

renderings to reflect changes in design development.   
 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide study model(s). 
 
  7. The ARCHITECT/ENGINEER IS REQUIRED to provide a display 

model. 
 
  8. The ARCHITECT/ENGINEER will provide the OWNER with a detailed 

unit-cost further refinement of the estimate of Construction Cost, in CSI format 
or other OWNER approved format, at the completion of the Design 
Development documents.  In the event the estimate of Construction Cost at 
Design Development exceeds the Construction Cost allocation in the Project 
Budget, the ARCHITECT/ENGINEER will evaluate the project at no additional 
cost to the OWNER, to determine how the work can be accomplished within the 
Project Budget and design will not proceed until the Construction Cost estimate 
is within budget. 
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 9. At the completion of the Design Development Phase, the 
ARCHITECT/ENGINEER, in coordination with the OWNER, will provide the 
following for the OWNER’S approval. Refinement of documents provided in the 
Intermediate Design Checklist. 

                       
 a. A summary of the Project that includes: a site analysis (at both the macro 

and micro scale), architectural (including historical preservation issues if 
applicable), interior design, civil, structural, mechanical, electrical, 
including communications and security systems, acoustical, sustainable 
design and landscaping considerations.  With these considerations as a 
basis for selection, include a description of the systems and materials.  If 
there are any major discrepancies between Design Development and the 
Program Statement, include explanations thereof. 

 
 b. An account of what has been done to assure conformance with the 

OWNER’s Sustainable Design Policy and Narrative regarding energy 
conservation to include: mechanical and electrical systems in addition to 
the building envelope.  Provide an energy analysis showing the Project's 
conformance to the Nebraska Energy Code current during the design 
process. 

 
 c. Design Development drawings to include:  a site plan, floor plans, 

elevations, and descriptive building cross sections.  
 
 d. Space comparison of areas by net assignable square feet and gross 

square feet with those in the Intermediate Design Checklist.                                              
 

e. Project time line to include significant milestones.  
 
f. Refined Outline Specifications. 
 
g. Developed building code review statement and related floor plan in a 

format acceptable to the OWNER. 
 

h. Electronic versions of all documents. 
 
  10. The ARCHITECT/ENGINEER, at completion of the Design 

Development Phase, will  provide  a furniture  layout  plan, subject to approval 
by the OWNER and based on existing  furniture inventory as provided by  the  
OWNER and/or  new  furniture  where  necessary, and as developed in 
coordination with the OWNER'S REPRESENTATIVE. 

 
  11. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 

moving plans. 
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1.1.6      CONSTRUCTION DOCUMENTS PHASE 
 
 The ARCHITECT/ENGINEER will prepare from the approved Design 

Development Documents and any further adjustments authorized by the 
OWNER, for approval by the OWNER, Construction Documents consisting of 
Drawings and Specifications setting forth in detail the requirements for the base 
bid, and ARCHITECT/ENGINEER-initiated alternate bids, if any, for the 
construction of the Project.  The Construction Documents will include but not be 
limited to general work, civil work, landscaping, mechanical work, electrical 
work, elevator, casework and fixed equipment, raceways for energy 
management controls, CCTV, Telephone and Computer Networks, education 
equipment, etc.  At intervals mutually agreeable to the OWNER and 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will provide Drawings 
and Specifications for the OWNER’S review and approval.  

 
  1. The architectural portion of the Construction Documents and general 

Construction Document coordination will be completed solely by the 
ARCHITECT/ENGINEER, and not by any ARCHITECT/ENGINEER’S 
SUBCONSULTANT 

  
  2. The ARCHITECT/ENGINEER will perform interior design services for 

color selection of items specified by the ARCHITECT/ENGINEER, which will 
include the preparation of color boards to be provided to the OWNER for 
approval.  The ARCHITECT/ENGINEER will provide interior design services, 
including color selections for building finishes, required for or in connection with 
the selection, procurement, or installation of furniture, furnishings, signage, 
graphics, and related equipment as directed by the OWNER. 

 
 3. The ARCHITECT/ENGINEER IS REQUIRED to provide a building or 

room identification signage system.   
 

  4. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
development of a building or room identification signage system. 
 

 5.The ARCHITECT/ENGINEER IS REQUIRED to number rooms, 
corridors and other floor space configurations, on all contract documents, 
according to OWNER’S room identification system. 

 
  6. The ARCHITECT/ENGINEER IS REQUIRED to provide pathway and 

low voltage cable design services for a basic security system, excluding the 
specification of camera equipment, and telecommunications systems to be 
provided by the OWNER 

 
  7. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 

design of the security system. 
 
  8. The ARCHITECT/ENGINEER IS REQUIRED to provide services for a 

Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 09/14/2017

Project Name:   
Project Number: 

12



Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 09/14/2017

13Project Name: 
Project Number: 

 

 

 
 
 
 
 
 
 

feasibility study of a long range plan for utility services. 
 

9. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
design and development of utility services. 

 

10. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 
separate contract documents for demolition or early site preparations. 

 
11. The ARCHITECT/ENGINEER IS REQUIRED to provide services for 

obtaining bids for movable equipment. 
 

12. The ARCHITECT/ENGINEER will cooperate with the OWNER on the 
selection, purchase, and installation of movable equipment. 

 
13. The ARCHITECT/ENGINEER will provide an electronic copy in Portable 

Document Format (.pdf) of the Construction Documents at 60 percent (60%), 95 
percent (95%), and 100 percent (100%) completion for the OWNER’S review 
and use in printing. 

 

14. Upon completion of the Construction Document Phase, the 
ARCHITECT/ENGINEER will provide Construction Documents for the 
OWNER’S approval.   The ARCHITECT/ENGINEER will include a completed 
building code review and floor plan in a format acceptable to the OWNER. 

 
15. The ARCHITECT/ENGINEER will provide the OWNER with a detailed 

unit cost estimate of Construction Cost and Project Cost, in CSI format, at the 
completion of the Construction Documents Phase prior to releasing the 
Construction Documents for bid. In the event the estimate of Construction Cost 
at Design Development exceeds the Construction Cost allocation in the Project 
Budget, the ARCHITECT/ENGINEER will evaluate the project at no additional 
cost to the OWNER, to determine how the work can be accomplished within 
the Project Budget and work will not proceed until the Construction Cost 
estimate is within budget. 

 

16. The ARCHITECT/ENGINEER will assist the OWNER in filing the 
required documents for the approval of governmental authorities having 
jurisdiction over the Project. 

 
17. The ARCHITECT/ENGINEER will cooperate with the OWNER to 

identify those items required for early order or delivery, if any, so that the Project 
is not delayed and will provide the necessary Drawings and Specifications 
required for separate bidding. 



 18 The ARCHITECT/ENGINEER will assist the OWNER in the preparation 
of the necessary bidding and/or proposal instructions and forms, the Conditions 
of the Contract and the form of Agreement between the OWNER and the 
CONTRACTOR. 

 
  19. Prior to bidding, the ARCHITECT/ENGINEER will submit in writing, 

and in a format agreeable to the OWNER, that in their opinion, the Project has 
been designed in compliance with the State Building Construction Act; the 
Nebraska Building Energy Conservation Standard and the OWNER’S 
Sustainable Design Policy; the Nebraska Accessibility Guidelines; the State 
Fire Marshal's regulations and is in conformance with applicable federal, state 
and local laws, orders, regulations, standards, codes and ordinances as 
interpreted by the governing authority during the design process.  The 
ARCHITECT/ENGINEER will submit in writing whether the project in their 
opinion conforms to the Americans with Disabilities Act (ADA) 2004 and, if not, 
what portions of the project do not conform to the ADA. 

 
  20. The ARCHITECT/ENGINEER will provide the OWNER with electronic 

versions of all contract documents upon completion of the Construction 
Documents Phase. 

 
1.1.7 BID PHASE 
 
 The ARCHITECT/ENGINEER, following the OWNER'S approval of the 

Construction Documents and the estimate of Construction Costs, will assist the 
OWNER and CONTRACTOR in obtaining bids or negotiated proposals and in 
awarding and preparing construction contracts.  The ARCHITECT/ENGINEER 
will be present on the occasion of any pre-bid conference and bid opening for 
the Project. The ARCHITECT/ENGINEER in coordination with OWNER, will 
respond to questions from bidders, and will issue addenda. 

 
  1. The ARCHITECT/ENGINEER will assist the OWNER with printing and 

distributing plans and specifications for bidding purposes. 
 
  2. The ARCHITECT/ENGINEER will provide to the OWNER a set of 

electronic reproducible drawings and specifications for the OWNER’S use in 
printing and distribution. 

 
  3. The ARCHITECT/ENGINEER will assist the OWNER in evaluating the 

project bids and provide a letter evaluating the low responsible bid. 
 
  4. In the event that the lowest bona fide bid for the Work is in excess of the 

estimate of Construction Cost provided by the ARCHITECT/ENGINEER at the 
completion of the Construction Document Phase, the OWNER may: 

 
      a. Give written approval of an increase in the previously approved estimate  
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of Construction Cost; or 
 
 b. In conjunction with the ARCHITECT/ENGINEER, evaluate the project at 

no additional cost to the OWNER, to determine if change orders can be 
initiated to allow the work to be accomplished within the estimate of the 
Construction Cost; or 

 
      c. Authorize re-bidding or renegotiating of the Project within a reasonable 

time; or 
 
 d. Cooperate with the ARCHITECT/ENGINEER who will revise the Project 

scope and/or Construction Documents, as directed by the OWNER and at 
no additional cost to the OWNER, on a timely basis so that bids or 
proposals may be received within the estimate of Construction Cost at the 
completion of the Construction Document Phase; or  

 
 e. Terminate this Agreement in accordance with Section II, Article 4.4, and 

compensate the ARCHITECT/ENGINEER for services performed prior to 
termination, excluding Termination Expenses. 

 
1.1.8      CONSTRUCTION ADMINISTRATION PHASE 
 
 The Construction Administration Phase will commence with the award of the 

Construction Contract and will terminate one year after the date of Substantial 
Completion. 

 
  1. The ARCHITECT/ENGINEER will provide administration of the 

Construction Contract as set forth in Section I, Article 1.1.6 of this Agreement, 
and in the General Conditions of the Contract for Construction, as
modified by the OWNER (the “Modified General Conditions”), current as of the
date of this Agreement, and incorporated into this agreement by 
reference, unless otherwise provided in this agreement. 

 
  2. The ARCHITECT/ENGINEER will advise and consult with the OWNER 

during the Construction Administration Phase.  The ARCHITECT/ENGINEER 
will have authority to act on behalf of the OWNER only to the extent provided in 
this Agreement, and in the General and Supplementary Conditions specified 
above, unless otherwise modified in writing. 

 
  3. A registered architect and/or registered engineer, or other similarly 

qualified bona fide employee of the ARCHITECT/ENGINEER approved in 
writing by the OWNER, representing the ARCHITECT/ENGINEER will make 
not less than one visit to the project site each _______ with the OWNER'S 
REPRESENTATIVE and will attend a _________ construction progress 
meeting during the progress of construction with the OWNER'S 
REPRESENTATIVE and the CONTRACTOR at a time mutually agreed upon 
between the OWNER'S REPRESENTATIVE, the CONTRACTOR and the 
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ARCHITECT/ENGINEER.  On the basis of on-site observations, the 
ARCHITECT/ENGINEER will endeavor to guard the OWNER against defects 
and deficiencies in the Work and will assist the OWNER in obtaining faithful 
performance of the Contract Documents. 

 
  4. The ARCHITECT/ENGINEER will not be responsible for and will not 

have control over or charge of construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection 
with the Work.  The ARCHITECT/ENGINEER will not be responsible for the 
CONTRACTOR’S schedules or failure to carry out the Work in accordance with 
the Contract Documents.  The ARCHITECT/ENGINEER will not have control 
over or charge of acts or omissions of the CONTRACTOR, Subcontractors, or 
their agents or employees, or of any other persons performing portions of the 
Work.  The ARCHITECT/ENGINEER will not be responsible for the 
performance by the CONTRACTOR of the services required by the 
CONTRACTOR’S agreement with the OWNER. 

 
  5. The ARCHITECT/ENGINEER will at all times have access to the Work 

wherever it is in preparation or progress. 
 
  6. The ARCHITECT/ENGINEER will not determine the amounts owing to 

the CONTRACTOR and will not issue Certificates for Payment.   
       
  7. The ARCHITECT/ENGINEER will advise the OWNER in matters 

relating to rejection of Work that does not generally conform to the Contract 
Documents in writing.   Whenever the ARCHITECT/ENGINEER, in his/her 
reasonable opinion, considers it necessary or advisable to ensure the proper 
implementation of the intent of the Contract Documents, 
ARCHITECT/ENGINEER will advise the OWNER to require special inspection 
or testing of the Work in accordance with the provisions of the Contract 
Documents whether or not such Work be then fabricated, installed or 
completed.  

 
  8. The ARCHITECT/ENGINEER, concurrently with the OWNER, will 

review required Shop Drawings, Product Data, Samples and other submissions 
of the CONTRACTOR for conformance with the design concept of the Work 
and for general compliance with the information given in the Contract 
Documents.  On submittals in which the OWNER and ARCHITECT/ENGINEER 
disagree, the OWNER will have the final decision in regard to aesthetics, cost, 
or efficiency of the Work, products, materials or other submissions on the 
condition that it meets or exceeds the specification criteria in the Contract 
Documents.  

 
  a. The ARCHITECT/ENGINEER will then be responsible for furnishing 

one (1) reviewed and stamped copy to the OWNER for filing.  All other 
copies will be returned to the Contractor. 

 

Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 09/14/2017

Project Name:   
Project Number: 

16



Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 09/14/17 

17Project Name: 
Project Number: 

 

 

 
 
 
 
 
 

b. The ARCHITECT/ENGINEER will then be responsible for furnishing 
reviewed and stamped copies to the OWNER for filing and distribution to 
CONTRACTOR. 

 

9. The ARCHITECT/ENGINEER will prepare data for Change Orders and 
Construction Change Directives as required by the OWNER. The 
ARCHITECT/ENGINEER will receive a copy of all executed Change Orders 
and Construction Change Directives prepared by the OWNER. 

 
10. The ARCHITECT/ENGINEER will assist the OWNER and the 

CONTRACTOR in determining the date or dates of Substantial Completion and 
Final Completion. The ARCHITECT/ENGINEER will receive and review written 
guarantees and related documents assembled by the CONTRACTOR and 
assist in the preparation of a Certificate(s) of Substantial Completion. 

 

11. The ARCHITECT/ENGINEER will be, in the first instance, the 
interpreter of the requirements of the Contract Documents and the impartial 
judge of the performance thereunder by both the OWNER and CONTRACTOR. 
Interpretations and decisions of the ARCHITECT/ENGINEER will be consistent 
with the intent of and reasonably inferable from the Contract Documents and 
will be in written or graphic form.   The ARCHITECT/ENGINEER will make 
recommendations on all claims of the OWNER or CONTRACTOR relating to 
the execution and progress of the Work and on all other matters or questions 
related thereto in a timely manner. 

 
12. The ARCHITECT/ENGINEER will assist the OWNER and 

CONTRACTOR in the preparation of a list of deficiencies, or a "punch list", to 
be attached to the Certificate(s) of Substantial Completion. 

 

13. The ARCHITECT/ENGINEER will assist in commissioning the building 
and instructing the OWNER'S operation and maintenance personnel in the 
initial "start-up" of mechanical, electrical and special equipment systems. 

 
1.1.9 PROJECT RECORD DRAWINGS: 
 

Project record drawings are the property of the OWNER and 
approval/acceptance of final as-built drawings will be completed before final 
payment is made. 

 
1. The ARCHITECT/ENGINEER will deliver to the OWNER one (1) 

complete  reproducible  set  of  the  project  record  drawings,  including  all 
applicable disciplines, showing all work developed in the 
ARCHITECT/ENGINEER'S office, plus all change orders, revisions, details, 
etc., recorded on the Project site by the CONTRACTOR and/or the OWNER'S 
REPRESENTATIVE made during the period of construction.    The 
CONTRACTOR will be required to deliver to the ARCHITECT/ENGINEER one 
compete set of project drawings marked up with all changes that occurred 
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during construction at the site, and reflecting exactly how the project was 
constructed.  The ARCHITECT/ENGINEER will be responsible for the accuracy 
of drawings developed in the ARCHITECT/ENGINEER'S office. The 
ARCHITECT/ENGINEER will not be responsible for the changes at the site that 
are not provided by the CONTRACTOR. 
 

 2. The OWNER will review the as-built record drawings for completion, 
accuracy and other requirements. The drawings will be returned to the 
ARCHITECT/ENGINEER for corrections as necessary. The 
ARCHITECT/ENGINEER will make any corrections and deliver revised as-built 
drawings to the OWNER.  
 

 3. Upon OWNER'S final approval, the ARCHITECT/ENGINEER will 
provide one (1) complete set of appropriately labeled as-built drawings on mylar 
and:  
 

 a. an electronic copy of all project record drawings on CD or DVD. The 
files will be in both PDF and CAD (AutoCAD 2012 or higher) format. 
CAD files will include all support files required to display and plot the 
files in the same manner as their submittals. Include all drawings 
contained in the hard copy submittal necessary for replicating a 
complete document set. These files will include, but are not limited to, 
Linetypes, plot configuration/style table files, font files, raster images, 
other graphic files, etc.  The requirement for electronic form projects 
record drawings will consist of all information produced for the 
Construction Documents, including site and floor plans, major building 
elevations, cross-sections, minor cross-sections, mechanical & electrical 
systems, detail drawings, etc. 

 
 b. A Computer Aided Design and Drafting (CADD) copy of the project 

record drawings in electronic form on CD, which consists of the format, 
organization, and type of drawings, as directed by the OWNER, and as 
described in the current version of the Campus Design Guidelines.  The 
requirement for electronic form project record drawings will consist of all 
information produced for the Construction Documents, including site and 
floor plans, major building elevations, cross-sections, minor cross-
sections and detail drawings.  The electronic form of the project record 
drawings must be compatible with the OWNER'S Computer Aided 
Design and Drafting (CADD) system. 

 
 c. A scanned copy of project record drawings in electronic form on CD, 

which consists of the format, organization, and type of drawings, as 
directed by the OWNER, and as described in the current version of the 
Campus Design Guidelines.  The requirement for electronic form project 
record drawings will consist of all information produced for the 
Construction Documents, including site and floor plans, major building 
elevations, cross-sections, minor cross-sections and detail drawings.  
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The electronic form of the project record drawings must be compatible 
with the OWNER'S current (TIF) Archive Storage File System. 

 
1.1.10 POST OCCUPANCY INSPECTION:   
 
  1. The ARCHITECT/ENGINEER or designee, the OWNER'S 

REPRESENTATIVE and others as applicable who are involved in the Project 
will conduct a post-occupancy inspection in the period from ten to eleven 
months after the date(s) of Substantial Completion.  ARCHITECT/ENGINEER 
will prepare a report detailing the findings of the post-occupancy inspection and 
provide two (2) copies to the OWNER.  The inspection will include:             

 
  a. Review of Warranties - Interview appropriate operating and 

maintenance personnel to evaluate the performance of and inspect 
materials, systems and equipment under warranty. Document defects or 
deficiencies and assist, as required, in administering corrective action by 
the CONTRACTOR. 

 
  b. Evaluation of Design Services - Interview appropriate user groups to 

evaluate the operational effectiveness of the planned spaces, and the 
operational effectiveness of systems and materials.  Document both 
positive and negative aspects of the design and recommend possible 
solutions to the problems in the design of the Project and future projects of 
similar type. 

 
1.1.11 SUPPLEMENTAL SERVICES.   
 
 Supplemental Services will be provided by the ARCHITECT/ENGINEER as 

described in Addendum 5, and if authorized or confirmed in writing by the 
OWNER, and will be paid for by the OWNER, as provided in Section 2.1.2 in 
addition to the compensation for Basic Services: 

 
  1. Making revisions in Drawings, Specifications or other documents when 

such revisions are inconsistent with written approval or written instructions 
previously given and are due to causes beyond the control of the 
ARCHITECT/ENGINEER; 

 
  2. Providing consultation, IF MUTUALLY AGREED TO BY THE 

ARCHITECT/ENGINEER AND THE OWNER, concerning replacement of any 
Work damaged by fire or other cause during construction and furnish 
professional services as may be required in connection with the replacement of 
such Work; 

 
  3. Preparation of alternate bids requested in writing by the OWNER; 
 
  4. Provide LEED-NC Certification Services 
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SECTION II - COMPENSATION 
 
2.1 THE OWNER will compensate the ARCHITECT/ENGINEER in accordance 

with the Terms and Conditions of this Agreement. 
 
2.1.1 FOR BASIC SERVICES Compensation will be:  

 
 1. cost plus reimbursement of actual expenses with an agreed maximum 

amount of  
  
  2. a lump sum amount of
  
  3. a fee of approximately               % of the Construction Cost  
 
 Construction Cost, used as a basis for fee determination will not include 

Change Orders.   In addition, movable equipment, as well as all works of art, 
floor coverings, furniture and furnishings provided and installed by the OWNER, 
unless designed by the ARCHITECT/ENGINEER, together with the cost of 
observation or construction furnished by the OWNER, will be excluded from the 
Construction Cost in determining the ARCHITECT/ENGINEER'S fee. 

 
2.1.2  FOR SUPPLEMENTAL SERVICES, as agreed to in writing by the 

OWNER, compensation will be computed as follows: 
                       
             1. Principal's time will be computed at a fixed rate. For the purpose of this 

Agreement, the principals and their rate per hour as listed in Addendum 1. 
 
 2. Employee's time (other than Principals) will be computed at a fixed rate.  

For the purpose of this Agreement, the employee's functions and their rate 
per hour are as listed in Addendum 1. 

2.1.3          PAYMENTS TO THE ARCHITECT/ENGINEER will be made as follows: 
 

1. Payments for Basic Services will be made monthly in proportion to 
services performed so that the compensation at the completion of each 
Phase, except when the compensation is on the basis of hourly rates for 
Additional Services as listed in Addendum No. 1, will equal the following 
percentages of the total Compensation: 

     
  Program Verification Phase  5% 
  Schematic Design Phase    25% 
  Design Development Phase and Demolition Documents 45% 
  Construction Documents Phase   75%  
  Bid Phase       80% 
  Construction Administration Phase 
  (At Substantial Completion)   98% 
  (Upon Completion of Project Record Drawings)    100% 
 
2. No payment will be made to the ARCHITECT/ENGINEER until the 

Standard A/E Agreement for Projects Greater than $2,000,000 Revised: 09/14/2017

Project Name:   
Project Number: 

20



 
 

 

                                       
  

OWNER has received two copies of this Agreement in which the Terms 
of Execution and Acknowledgments are properly executed by the 
ARCHITECT/ENGINEER and two copies of the OWNER'S Certificate of 
Insurance Form are properly completed and executed. 

 
3 Payments for Supplemental Services of the ARCHITECT/ENGINEER 

listed in  Addendum 5 and for Reimbursable Expenses as defined in 
Section 2.1.6, will be made monthly upon presentation  of  the 
ARCHITECT/ENGINEER'S Application and Certificate for Payment. 

                                    
4 No portion of the ARCHITECT/ENGINEER'S compensation will be 

withheld on account of penalty, liquidated damages, or other sums 
withheld from payment to CONTRACTOR, or on account of the cost of 
changes in the Work other than those for which the 
ARCHITECT/ENGINEER has been judged to be liable.                  

 
5 The OWNER will make payment to the ARCHITECT/ENGINEER for 

services rendered within 30 days after receipt of the 
ARCHITECT/ENGINEER'S Application for Payment. 

 
6. Payments due and unpaid under the Contract will bear interest from the 

date payment is due at the rates stated below.  National Prime Rate as 
quoted in the Wall Street Journal at the 30th day of the month when 
payment is due or as provided in Neb. Rev. Stat.  81-2404 as presently in 
effect or as hereafter amended, whichever is lower.   

  
7. Records of Reimbursable Expenses and expenses pertaining to 

Supplemental  Services of the Project and for services performed on the 
basis of a Multiple of Direct Salary Expense will be kept on a generally 
recognized accounting basis and will be available to the OWNER or the 
OWNER'S authorized representative at mutually convenient times. 

 
2.1.4 FOR CHANGE ORDERS, compensation will be computed as follows: 
 
 1. For design services in connection with Change Orders and Construction 

Change Directives that are not due to 1) negligent acts, professional 
errors, or omissions of the ARCHITECT/ENGINEER, or 2) Value 
Engineering as a result of corrective action on the part of the 
ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will receive 
compensation for Change Orders approved by the OWNER as an 
Additional Service in an amount not to exceed twelve percent (12%) of the 
Change Order amount for changes under $10,000, or an amount not to 
exceed ten percent (10%) of the Change Order amount for changes over 
$10,000.  Should any such design services not result in an increase in the 
Construction Costs, OWNER will compensate ARCHITECT/ENGINEER 
for those efforts as defined in paragraph 2.1.2 or a mutually agreeable 
fixed fee. 
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 2. In the event the cost of the Project will be increased by alterations and/or 

additions of any kind which will not require additional drawings, 
specifications, and/or observation from the ARCHITECT/ENGINEER, then 
no additional compensation will be due or payable to the 
ARCHITECT/ENGINEER. 

 
 3. Additional design services required for Change Orders or Construction 

Change Directives made after the written approval of the Construction 
Documents Phase, which are the result of the ARCHITECT/ENGINEER'S 
negligent acts, professional errors or omissions, will be provided by the 
ARCHITECT/ENGINEER, but, will not be compensated for by the 
OWNER. 

 
2.1.5 CHANGE OF SCOPE.   
  
 The OWNER and ARCHITECT/ENGINEER agree in accordance with the 

Terms and Conditions of this Agreement that if the scope of the Project is 
changed materially, through no fault of the ARCHITECT/ENGINEER, 
compensation will be subject to re-negotiation. 

 
2.1.6 FOR REIMBURSABLE EXPENSES, amounts expended will be billed at direct 

cost. In addition, ONLY the following REIMBURSABLE EXPENSES are 
approved: 

 
 1. Expense of transportation and living (not including Direct Salary Expense) 

approved by the OWNER in writing when traveling outside of Nebraska in 
connection with the Project, other than as required to perform BASIC SERVICES. 

 
 2. Expense of additional professional liability insurance if required by the 

OWNER. 
 

 3. If authorized in advance by the OWNER in writing, expense of overtime 
work requiring higher than regular rates. 

 
2.1.7 DIRECT SALARY EXPENSE is defined as the salaries of professional, 

technical and clerical employees engaged on the Project by the 
ARCHITECT/ENGINEER. This excludes the cost of their mandatory and 
customary benefits, such as statutory employee benefits, sick leave, holidays, 
vacations, pensions, retirement plus employment taxes, social security, 
Worker's Compensation disability and life insurance benefits, medical and 
similar benefits. 

 
2.1.8 IF THE BASIC SERVICES covered by this Agreement have not been 

completed in accordance with the schedule concurred in by the 
ARCHITECT/ENGINEER and OWNER, through no fault of the 
ARCHITECT/ENGINEER, the amounts of compensation, rates and multiples 
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set forth in this Section I, Article 2 will be subject to re-negotiation to reflect any 
added costs not reasonably foreseeable at the time of execution of this 
Agreement. 

 

 
 

SECTION III - OWNER'S RESPONSIBILITIES 
 
3.1 The OWNER will perform as follows: 
 

1. The OWNER will designate a representative authorized to act in its 
behalf with respect to the Project.   The OWNER or its representative will 
examine documents submitted by the ARCHITECT/ENGINEER and will render 
decisions pertaining thereto in a reasonable time period, to avoid unreasonable 
delay in the progress of the ARCHITECT/ENGINEER'S services. 

 

2. It is the intent of the OWNER to furnish to the ARCHITECT/ENGINEER 
full information for use in preparing plans. The services, information, surveys 
and reports will be furnished at the OWNER'S expense, and the 
ARCHITECT/ENGINEER will be entitled to rely upon the accuracy and 
completeness thereof. 

 
a.  a  complete  Program  Statement regarding  its  requirements for  the 
Project. 

 

b. the Facilities Development Plan, Space Guidelines and topographic and 
soil test data. 

 
c. copies of original project record drawings showing the existing building 
and any alterations made.  The drawings are not represented as being 
complete  or  up-to-date  and  may  require  information  that  would  be 
obtained by measurement and observation at the site. 

 

d. a legal description and a certified land survey of the site, giving, as 
applicable, grades and lines of streets, alleys, pavements and adjoining 
property; rights-of-way, restrictions, easements, encroachments, zoning, 
deed restrictions, boundaries and contours of the site; locations, 
dimensions and necessary data pertaining to existing buildings, other 
improvements and trees; and full information concerning available service 
and utility lines both public and private,   above and    below    grade, 
including inverts and depths. All the information on the survey will be 
referenced to a project benchmark. 

 
3. The OWNER will assist the ARCHITECT/ENGINEER in determining 

special and technical equipment needs. 
 

4. The OWNER will assist the ARCHITECT/ENGINEER in determining the 
location and size of all utilities serving the project site. 



  

 

 

                                       
 

 
  5. The OWNER will furnish information required of it as expeditiously as 

necessary for the orderly progress of the Work. 
 
  a. The OWNER will furnish, not later than completion of the Schematic 

Design Phase, detailed information on its equipment requirements 
(movable, special and technical equipment) including catalogue cuts that 
describe in detail all physical characteristics and requirements of that 
piece.  This will include such information such as size, weight, form and 
configuration, heat generation characteristics, all utility requirements, utility 
service locations, and any other pertinent data necessary for the 
ARCHITECT/ENGINEER'S use for proper design of the Project. 

 
  b. The OWNER will furnish, in the Schematic Design Phase, the services 

of a geotechnical engineer or other consultants when such services are 
deemed necessary.   Such services may include test borings, test pits, soil 
bearing values, percolation tests, evaluations of hazardous materials, air 
and water pollution tests, ground corrosion and resistivity tests and other 
necessary operations for determining subsoil, air and water conditions as 
required, with reports and appropriate professional recommendations. 

 
  c. The OWNER shall furnish the ARCHITECT/ENGINEER copies of 

landscape design and documentation (including narratives) during the 
Schematic Design, Design Development, and Contract Document Phases 
for the ARCHITECT/ENGINEER’S use in coordinating related disciplines. 

 
  6. The OWNER will furnish for itself such legal, accounting, and insurance 

counseling services as may be necessary for the Project and such auditing 
services as it may require to ascertain how or for what purposes the 
CONTRACTOR has used the money paid to him under the Construction 
Contract. 

 
  7. The OWNER will contract separately for the removal of asbestos, and if 

having knowledge of the presence of asbestos, will so advise the 
ARCHITECT/ENGINEER.   

 
  8. If the OWNER becomes aware of any fault or defect in the Project or 

nonconformance with the Contract Documents, it will give prompt verbal notice 
followed by written notice thereof to the ARCHITECT/ENGINEER. 

 
  9. The OWNER will determine the amounts owing to the CONTRACTOR 

based on observation at the site and on evaluation of the CONTRACTOR'S 
Application for Payment. 

 
  10. The OWNER will furnish the ARCHITECT/ENGINEER copies of 

written communication with the Contractor. 
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  11. The OWNER will furnish for itself, a Special Inspector, as defined in 
the applicable Building Code, representing the OWNER, who shall provide 
inspections during construction on types of work listed and in the manner 
described in the Building Code.  

 
  12. The OWNER will provide a Project Representative at the Project site 

who will furnish construction observation services and provide copies of any 
written reports to the ARCHITECT/ENGINEER. 

 
 

SECTION 4 - OTHER TERMS 
 
4.1 CONSTRUCTION COST 
 
 1. Estimates of Construction Cost prepared by the ARCHITECT/ENGINEER 

represent ARCHITECT/ENGINEER'S best judgment as a 
ARCHITECT/ENGINEER familiar with the construction industry.  It is 
recognized, however, that neither the ARCHITECT/ENGINEER nor the 
OWNER has control over the cost of labor, materials or equipment, over the 
Contractor's methods of determining bid prices or over competitive bidding or 
market conditions.            

 
 2. Construction Cost does not include the compensation of the 

ARCHITECT/ENGINEER and the ARCHITECT/ENGINEER'S consultants, the 
cost of land, rights-of-way, financing or other costs which are the responsibility 
of the OWNER as provided in Section II, Article 2. 

 
 3. CONSTRUCTION COST will be determined as follows, with precedence 

in the order listed: 
 

a. In the event the project is constructed, the Construction Cost for Completed 
Construction will be the Contract Sum(s) approved in the Construction 
Contract(s) (excluding any OWNER initiated alternate bid(s) accepted).  If 
the Construction Cost is less than the ARCHITECT/ENGINEER estimated 
Construction Cost at the time of bid, the Construction Cost will be defined 
as the lowest, responsible Base Bid received at bid.  If the Construction 
Cost at the time of bid exceeds the ARCHITECT/ENGINEER estimated 
Construction Cost prior to bid, the Construction Cost will be defined as the 
ARCHITECT/ENGINEER estimated Construction Cost prior to bid. 

 
b. In the event the project is not constructed, the Construction Cost for Work 

Not Constructed, will be, (1) the lowest bona fide responsible Base Bid(s) 
accepted by the OWNER including any ARCHITECT/ENGINEER initiated 
alternate bid(s) accepted from a qualified bidder(s) for any or all such Work, 
or (2) if the Work is not bid, then the Construction Cost will be the 
Construction Cost stated in the last OWNER approved written Construction 
Cost estimate. 
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4.2 PROJECT FUNDS.  The ARCHITECT/ENGINEER and OWNER understand 

that sufficient funds have been allocated to complete design services. In 
consideration of this fact, the ARCHITECT/ENGINEER and OWNER agree 
that the ARCHITECT/ENGINEER will proceed with BASIC SERVICES for the 
Project based upon a time schedule that will permit the issuance of bid 
documents in accordance with the schedule concurred in by the 
ARCHITECT/ENGINEER and the OWNER. 

 
4.3          CHANGE ORDERS AND CONSTRUCTION CHANGE DIRECTIVES.  Design 

Services in connection with a Change Order or Construction Change Directive 
will be determined to be the result of the ARCHITECT/ENGINEER'S negligent 
acts, professional errors or omissions if the OWNER and the 
ARCHITECT/ENGINEER mutually consent to such a determination.  Should 
the OWNER and the ARCHITECT/ENGINEER fail to reach such an agreement 
after good faith negotiation, the OWNER and the ARCHITECT/ENGINEER will 
choose a third party mutually agreeable to each to provide non-binding 
mediation services with respect to any individual or group of Change Orders or 
Construction Change Directives.  If the OWNER and the 
ARCHITECT/ENGINEER are unable to agree upon a mediator, each will 
choose an independent party and those independent parties will choose a 
mediator.  The OWNER and the ARCHITECT/ENGINEER will participate in the 
mediation process in a good faith attempt to reach a mutually acceptable 
solution.  The mediator will direct the mediation process including selection of a 
forum, informal discovery, and any other procedures that may suit the situation.  
The mediator will provide the parties with a written determination of the 
decision.   The costs of mediation services will be shared equally between the 
OWNER and the ARCHITECT/ENGINEER, unless the mediator finds that a 
party's position was not substantially justified or the party engaged in conduct 
which unduly and unreasonably protracted the final resolution of the matter in 
controversy, in which case such party may bear a higher portion or all of the 
costs.  Other than as set out herein, this paragraph will not act as a waiver of 
any rights or remedies the parties may have, either by contract or by operation 
of law. 

 
4.4 TERMINATION, SUSPENSION OR ABANDONMENT 
 
 1. THIS AGREEMENT MAY BE TERMINATED by either party upon not less 

than seven days written notice should the other party fail substantially to 
perform in accordance with the terms of this Agreement through no fault of the 
party initiating the termination.  

 
 2. If the Project is suspended for more than three months or abandoned in 

whole or in part, the ARCHITECT/ENGINEER will be compensated for services 
performed prior to receipt of written notice from the OWNER of such 
suspension or abandonment, together with Reimbursable Expenses then due 
and all Termination Expenses as defined in Section II, Article 4.4 resulting from 
such suspension or abandonment.  If the Project is resumed after being 
suspended for more than three months, this Agreement will be subject to 
renegotiations.  
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 3. If the Project is suspended for more than two years, said determination of 

suspension to be made by the OWNER in good faith, then upon written notice 
given to the ARCHITECT/ENGINEER by the OWNER, this Agreement will 
terminate, and any outstanding obligations remaining under this Agreement on 
the part of either the OWNER or the ARCHITECT/ENGINEER will be deemed 
satisfactory. 

                                      
 4. In the event of termination due to the fault of parties other than the 

ARCHITECT/ENGINEER, the ARCHITECT/ENGINEER will be compensated 
for services performed to termination date, including Reimbursable Expenses 
then due and all Termination Expenses as defined in Section II, Article 4.4. 

 
5. TERMINATION EXPENSES are in addition to compensation for Basic and 
Additional Services, and include expenses directly attributable to termination.  
Termination Expenses will be computed as a percentage of the total 
compensated for Basic Services earned  to  the time of termination, as follows: 

 
Twenty percent (20%) of the total compensation for Basic Services earned 
to date if termination occurs during the Schematic Design Phase; or 
 
Ten percent (10%) of the total compensation for Basic Services earned to 
date if termination occurs during the Design Development Phase; or 
 
Five percent (5%) of the total compensation for Basic Services earned to 
date if termination occurs during the Construction Documents or Bid 
Phases; or 
 
Zero percent (0%) of the total compensation for Basic Services earned to 
date if termination occurs during the Construction Administration Phase.  

 
              6. The ARCHITECT/ENGINEER warrants that he/she has not employed or 

retained any company or person, other than a bona fide employee working 
solely for him/her, to solicit or secure this Agreement and that he/she has not 
paid or agreed to pay any person, company, corporation, individual, or firm, 
other than a bona fide employee working solely for him/her, any fee, 
commission, percentage, gift or any other consideration contingent upon or 
resulting from award or making of this Agreement. 

 
 7. Upon violation of Section II, Article 4.4, the OWNER will have the right to 

terminate this Agreement without liability and, at OWNER'S discretion, to 
deduct from the ARCHITECT/ENGINEER'S fee, or otherwise recover, the full 
amount of such fee, commission, percentage or consideration. 

 
4.5 OWNERSHIP OF DOCUMENTS 
 
 1. The Program Statement, Design Data Document, Project Documents and 

Record Drawings are the property of the OWNER whether the Project for which 
they are made is executed or not.  The use or reuse of the Drawings and 
Specifications by the OWNER or others without the written consent of the 
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ARCHITECT/ENGINEER will be at the OWNER'S sole risk and without liability 
to the ARCHITECT/ENGINEER.  

 
 2. The ARCHITECT/ENGINEER, in coordination with the OWNER, will have 

the right to include representations of the design of the Project, including 
photographs of the exterior and interior, among the ARCHITECT/ENGINEER'S 
promotional and professional materials.  The ARCHITECT/ENGINEER'S 
materials will not include the OWNER'S confidential or proprietary information if 
the OWNER has previously advised the ARCHITECT/ENGINEER of specific 
confidential or proprietary information.  The OWNER will assist the 
ARCHITECT/ENGINEER in obtaining professional credit for the 
ARCHITECT/ENGINEER on the construction sign, if any.  In OWNER 
produced promotional materials for the Project, the ARCHITECT/ENGINEER 
will obtain professional credit when applicable. 

 
4.6 INSURANCE 
 
 The ARCHITECT/ENGINEER will purchase and maintain during the life of the 

Agreement, the minimum coverage specified in the preparation instructions of 
the OWNER'S Certificate of Insurance, University Standard Form, Addendum 
3.  The ARCHITECT/ENGINEER may secure higher limits of protection but the 
OWNER will not reimburse any associated cost.  Unless otherwise stated, the 
ARCHITECT/ENGINEER will secure insurance coverage for the following: 

 
 1. GENERAL LIABILITY - The insurance policy will be written on an 

"Occurrence Coverage Form" and be accompanied by an endorsement stating 
that, the General Aggregate Limit under Limits of Insurance applies separately 
to each of the ARCHITECT/ENGINEER'S projects away from premises owned 
by or rented to the ARCHITECT/ENGINEER and must be so stated on the 
Certificate.  The coverage must include medical payments for bodily injury 
caused by an accident occurring in the "coverage territory." 

 
 2. ARCHITECT/ENGINEER'S PROFESSIONAL LIABILITY 
 
 a. The ARCHITECT/ENGINEER'S insurance will provide coverage for claims 

and expenses arising out of liability for negligent acts, professional errors or 
omissions on the part of the ARCHITECT/ENGINEER or the 
ARCHITECT/ENGINEER'S agents, employees and staff. The policy form 
may be on a “claims made occurrence” or “claims made project” coverage 
basis.  Unless additional coverage is required as explained below, the cost 
of professional liability insurance is not a reimbursable expense. 

 
 b. The OWNER may require additional professional liability insurance 

coverage that will apply separately to each job location.  The OWNER will 
specify the duration and amount of separate insurance coverage required.  
When separate insurance is required the full amount of the 
ARCHITECT/ENGINEER'S professional liability coverage limit stated on 
the Certificate of Insurance will apply only to the work performed in 
accordance with this Agreement.  The OWNER will negotiate with the 
ARCHITECT/ENGINEER a reimbursement for the cost of the separate 
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professional liability insurance required. 
 
 3. AUTOMOBILE LIABILITY - Coverage may be in the form of Combined 

Single Limit or individually stated limits. 
 
 4. EXCESS LIABILITY - A policy will, as a minimum, include the same 

coverage provided in the primary coverage.  Excess liability may extend 
coverage’s for General, Professional and Automobile Liability policies.  A 
combination of excess and primary coverage may be used to meet the limits of 
coverage. 

                
 5. WORKERS COMPENSATION - The ARCHITECT/ENGINEER, Engineer 

and CONTRACTOR will maintain workers compensation insurance as required 
by the Statutes of the State of Nebraska for the full duration of this agreement.   

 
 6. EMPLOYERS LIABILITY -The INSURER will provide coverage for the 

amount stated in the Certificate of Insurance. 
                                                   
 7. POLICY CANCELLATION OR TERMINATION - The 

ARCHITECT/ENGINEER must have its insurance company issue an 
endorsement to their policy(ies) stating that ten days notice will be given to the 
ARCHITECT/ENGINEER before cancellation or termination or when, for 
whatever reason, the aggregate of any policy has been consumed.  The 
ARCHITECT/ENGINEER will immediately notify the OWNER of the change in 
coverage upon receipt of notification. 

 
 8. CERTIFICATE OF INSURANCE - Before beginning operations under and 

throughout the life of this Agreement, the ARCHITECT/ENGINEER will furnish 
the OWNER a Certificate of Insurance showing the issuance of insurance in 
limits as specified in the Certificate, Addendum 3,    by   licensed    companies 
acceptable to   OWNER.    All  such certificates will be submitted  on a 
University Standard Form, Addendum 3 or an ACORD form. 

 
 9. DEDUCTIBLE - The INSURED will notify the OWNER of the amount of 

deductible retained for any coverage required. 
 

4.7 EQUAL EMPLOYMENT OPPORTUNITY 
 
 1. During the performance of this Agreement, the ARCHITECT/ENGINEER 

agrees to comply with the Nebraska Fair Employment Practice Act. 
 
 2. The ARCHITECT/ENGINEER and any sub-consultant(s) of the 

ARCHITECT/ENGINEER will comply with the Nebraska Fair Employment 
Practice Act and any breach of this provision will be regarded as a material 
breach of this Agreement. 

 
 3. The ARCHITECT/ENGINEER will insert the following provision in all 

consulting agreements for services to be performed for this Project: 
 

  "The Nebraska Fair Employment Practice Act prohibits the 
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OWNER and anyone directly employed by the OWNER 
from discriminating against any employee or applicant for 
employment to be employed in performance of this 
Agreement, with respect to his or her hire, tenure, terms, 
conditions, or privileges of employment because of his or 
her race, color, religion, sex, disability, marital status or 
national origin." 

 
4.8 SUCCESSORS AND ASSIGNS. The ARCHITECT/ENGINEER and OWNER 

each bind him/herself, his/her partners, successors, assigns and legal 
representatives to the other party to this Agreement and to the partners, 
successors, assigns and legal representatives of such other party with respect 
to all covenants of this Agreement.   Neither the OWNER nor the 
ARCHITECT/ENGINEER will assign, sublet or transfer his/her interest in this 
Agreement without the written consent of the other. 

 
4.9 EXTENT OF AGREEMENT 
 
 1. This Agreement represents the entire and integrated agreement between 

the OWNER and the ARCHITECT/ENGINEER and supersedes all prior 
negotiations, representations or agreements, either written or oral for this 
Project.  

 
 2. This Agreement may be amended only by written instrument signed by 

both the OWNER and ARCHITECT/ENGINEER. 
 
 3. No waiver of any of the conditions or provisions of this Agreement will be 

implied; and no waiver expressed in writing will affect any provision or condition 
of this Agreement other than the particular one specified in such a written 
waiver, and that particular one only for the time and in the manner specifically 
stated in the written waiver. 

 
 4. Terms in this Agreement will have the same meaning as those in the OWNER'S

Modified General Conditions, and the OWNER'S Supplementary Conditions of the
Contract for Construction, current as of the date of this Agreement.

 
 5. Nothing contained in this Agreement will create a contractual relationship 

with or a cause of action in favor of a third party against either the OWNER or 
ARCHITECT/ENGINEER.   

 
4.10 GOVERNING LAWS AND SEVERABILITY 
 
 1. This Agreement will be governed by and construed according to the laws of 

the State of Nebraska. 
 
 2. In the event that any provision of this Agreement, not essential to its overall 

purpose, will be found or declared illegal for any reason, the balance of the 
Agreement will nevertheless be severable and remain enforceable. 
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4.11 CERTIFICATE. The ARCHITECT/ENGINEER certifies that the wage rates and 

other factual unit costs supporting compensation for professional services set  
forth in this Agreement are accurate, complete and current at the time of the 
signing of this Agreement. 
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TERMS OF EXECUTION 

 
 
IN TESTIMONY WHEREOF, the parties of this Agreement have hereunto attached their 
signatures respectively, THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA and 
the ARCHITECT/ENGINEER. 
  
 
ARCHITECT/ENGINEER PORTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
UNIVERSITY PORTION 
 
THE BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA 
 
 
 
 
 
 
Name 
 
 
Office of the Vice Chancellor 
for Business and Finance 
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 ACKNOWLEDGEMENTS 
 
 
 
State of ) 

  ) ss. (Corporation) 
County of ) 
 
 
Before the undersigned, a Notary Public duly qualified in and for said county and state, personally 
came ____________________________________________who is the 
________________________________________of a corporation authorized to do business in 
the State of Nebraska, and known to be the said officers of said corporation, and the same and 
identical persons who signed the foregoing Agreement as said officers, and each acknowledge 
their signing of this Agreement to be their duly authorized act and deed as such officers on behalf 
of said corporation. 
 
Subscribed and sworn to before me this ____ day of ______________ , 20 ____. 
 
 
 
  
 ______________________________________________ 
   Notary Public 
 
    
 
 
State of Nebraska ) 
  ) ss. (Board of Regents) 
County of ) 
 
Before the undersigned, a Notary Public duly qualified in and for said county and state, personally 
came _______________________________________ who is the 
______________________________________________ for the Board of Regents of the 
University of Nebraska, and known to me to be said officers of said public corporation, and the 
same and identical persons who signed the foregoing Agreement as said officers, and each 
acknowledged their signing of this Agreement to be their duly authorized act and deed as such 
officers on behalf of said public corporation. 
 
Subscribed and sworn to before me this ______ day of _______________ , 20 ____. 
 
 ______________________________________________ 

  Notary Public 
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 CERTIFIED COPY OF RESOLUTION 
 
 
BE IT RESOLVED,  that the following named individuals, and each of them, are hereby authorized as 
employees of ______________________________________________________________________   to 
execute in its behalf all contracts, agreements and releases which they, in their discretion, approve, each 
such employee being separately and independently authorized to so act without the concurrence or joinder 
in such action by and of the other named employees: 
 
 
 
 
 
 
 
 
 
 
BE IT FURTHER RESOLVED, that any such contract, agreement or release executed by any of the above-
name employees in the name of _____________________________________________________ should 
be considered a contract, agreement, or release of _____________________________________________  
and shall be binding upon it. 
 
BE IT FURTHER RESOLVED, that any similar authority heretofore granted by the Board of Directors of the 
Company to employees other than those named above be and hereby is terminated as of this date, and the 
authority granted above shall commence this date and shall continue until revoked by resolution of the 
Board of Directors. 
 
 I hereby certify that I am Secretary of  _____________________________________________,  
that as such I have access to the books and records of the Corporation; that the foregoing is an excerpt 
from the minutes of the Board of Directors' Meeting of  __________________________________________ 
a Nebraska Corporation, held on the ___________ day of  ________________________ , 20_____, a 
quorum being present; and that no action has been taken by the Board of Directors of said Corporation 
since said date that would have effect of changing or altering the authority granted therein. 
 
Subscribed and sworn to before me this ____________ day of _________________________, 20_____. 
 
 
 
___________________________________                       ______________________________________ 
Notary Public        Secretary of the Corporation 
 
Seal:          Date ____________________ 
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ADDENDUM NO. 1 
 
 DIRECT SALARY EXPENSE    
 
Project: Project #: 
Project Manager: Date:  
 
HOURLY RATES FOR ADDITIONAL SERVICES Additional Services: Time shall be computed at a 
fixed rate. For the purpose of this Agreement, the rates per hour are as follows: 
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Project: 

ADDENDUM NO. 2  
 

PROJECT TEAM, CONSULTANT PROFILE AND SCHEDULE
 
 

Project #: 
Project Manager: Date:  
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ADDENDUM NO. 3 
 

CERTIFICATE OF INSURANCE 
 

Project: Project #: 
Project Manager: Date:  

 
  
 

Certificate of Insurance Attached 
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ADDENDUM NO. 4 
 

INTERMEDIATE DESIGN CHECKLIST 
 
 

Project: Project #: 
Project Manager: Date:  

 
General Information 
 

 Determine the project design and construction schedule 
 Determine the project budget with analysis of building efficiency, unit cost data, and projected monthly 

cash flow. 
 Reconcile (align) budget with scope 
 Develop building code review and provide list of issues for the project to address 
 Develop cost estimate in CSI format, by system 
 Conduct Expectations Work Session (optional) 
 Outline a Community Outreach Plan (optional) 
 Present Schematic Design to User/Technical Groups 
 Determine the mechanical, electrical, plumbing and fire protection systems 
 Develop sustainability components 
 Determine the site design 
 Determine the building design 
 Code preliminary reviews 

 
Site 
 

 Draft of Site Logistics Plan 
 Site Development Plan (include bike & pedestrian circulation; connective elements; fire equipment 

access; landscape & hardscape plans; paving and parking requirements; grading plan, existing utilities 
locations; off-site and on-site utility loads and connection points; property lines; setbacks; project 
boundaries; draft SWPP plan; Site Logistics Plan [outline included]; tree protection plan) 

 Original site drawings 
 

 Site access & materials delivery* 
 Lay down area* 
 Crane location(s)* 
 Security/Safety requirements* 
 Site preservation* 
 Traffic re-routing (vehicular and pedestrian)* 
 Mitigation of environmental pollution, dust, noise, etc.* 
 Site boundaries* 
 Delivery access* 
 Emergency vehicle access* 
 Bicycle and pedestrian access and flow* 
 Campus parking* 
 Construction parking* 
 Fencing location* 
 Trailer location(s)* 
 Temporary services* 
 Signage plan* 

 
*CM/DB Delivery Method requires these also. 
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Plans 
 

 Preliminary building plans, sections, elevations 
 ADA accessibility 
 Hazardous chemical zones 
 Study models, perspective sketches, electronic modeling or combinations of these media (specify) 
 Concept designs (size, type and general location) for major building systems 
 Building structure, configuration and construction materials 
 Structural framing system and shear wall locations 
 Major design features explored and refined 
 Egress and exiting 
 Preliminary furniture plan 
 Preliminary lab equipment plan 
 Reflected ceiling plans of major spaces 
 Casework location 
 Occupancy separations and rated wall locations 
 Vertical circulation locations and sizes 
 Door locations and handing 
 Specialty locations (whiteboards and screens) 
 Card reader locations 
 Security/CCTV locations 
 Roof plans with roof pads and drains 
 Preliminary lighting and power plans 
 Mechanical single line plan 
 Mechanical, Electrical, and Telecom Room layouts 
 Overall dimensions and square footages 
 Locate mechanical equipment 
 Principal floor plans 
 Fenestration and doors 
 Utility main locations and entrances 
 Cable tray locations 

 
Elevations 
 

 Roof system selections 
 Exterior skin materials and colors 
 Finish building grades 
 Storm drainage solution 
 Specialty structures (bridges, other buildings height and floor plan dimensions) 

 
Sections 
 

 Building Sections showing floor-to-floor heights, space relationships, and mechanical plenums 
 Exterior wall sections 

 
Details 
 

 Screening and sight lines 
 Site retaining walls 
 Site lighting requirements 
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 Color renderings 
 Specialty walls (blast walls, dust barriers) 

 
Project Manual 
 

 Outline a commissioning strategy plan 
 MEP FP systems outline and suggested equipment preferences (include MEP FP systems coordination 

with wall ratings; single line drawings for security, telecom/data, audio visual; vibration criteria; acoustic 
criteria; routing & racking strategy for process piping; cable tray locations; exiting) 

 Preliminary Room finish schedule 
 Signage/wayfinding narrative 
 Fume hood and lab equipment inventory 
 Sustainability components plan 
 Soils testing and structural foundation system 
 Systems to be commissioned and preliminary commissioning requirements and plan 
 Peer Review Reports, if applicable 
 Project schedule – design and construction durations (identify internal/user group design review times; 

peer review schedule; project phasing requirements; contingency times to redesign to resolve 
scope/budget issues; Board of Regents and CCPE approval dates) 

 Total Project Cost estimate prepared by qualified professionals (RP-6.3.6.3.1). 
 Board of Regents Agenda Summary for Project Approval 
 Develop outline specifications using Master Format 2004 
 Space comparison of areas by net assignable square feet and gross square feet  
 Project summary including: site analysis (macro and micro scale), interior design, mechanical, electrical 

including communications and security systems, acoustical and landscaping considerations. 
 Energy analysis 
 Preliminary Total Cost of Ownership analysis showing component selections that have opportunities for 

lower total life cycle costs.  
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Project: Project #: 
Project Manager: Date: 

 
  

 
 

  

ADDENDUM  NO. 5 
 

SUPPLEMENTAL SERVICES 
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ADDENDUM NO. 5 (Continued) 
 

SUPPLEMENTAL SERVICES 
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ADDENDUM NO. 5 (Continued) 
 

SUPPLEMENTAL SERVICES 
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