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UNIVERSITY OF NEBRASKA 
 

CHANGE OF SCOPE PROCEDURES  
 

UNFP 6.3.6.5 
 
 

I. Reference and Application: 
 
 A. On May 16, 1997, the Nebraska Board of Regents approved policies for capital projects 

requiring that significant changes require written approval of the President and a report to 
the BOR. On November 7, 2008, the Board of Regents amended the policy. 

 
B. Application: The procedures apply to all Board of Regents approved projects. 

 
II.   Objectives and Limitations: 
 
  A. The objective of these procedures is to provide clarification to Board of Regents (BOR) 

policy, and to provide uniform reporting procedures for all construction projects requiring 
BOR approval. 

 
III.   Definitions 
 

 A. Significant Change (of scope):  
 
      1.   An increase or decrease of $250,000 or more of the total Board of Regents 

approved budget in: 
  a) construction budget category; or of the  

    b) non-construction budget category, each as in the Intermediate Design 
Phase.   

 
The construction budget category shall include all budgeted construction costs 
plus any contingency; the non-construction budget category shall include all 
other costs included in the approved Intermediate Design budget total.  

 
  2.   Or where the change is less than $250,000, an increase or decrease of 5% or 

more of the total Board of Regents approved budget in: 
      a) construction budget category, or of the  

   b)  non-construction budget category. 
 
  3. An increase or decrease in the allocation of square feet for any major room-use 

category (100 – 000) by 15% or more, where the change equals at least 5% of the 
total net square feet (NFS) as defined in the Intermediate Design Report and the 
change is at least 1,000 NFS. 

  
  4.  A programmatic change that involves a revision in the program and/or for what 

purpose the majority of a major room-use category serves. 
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IV.   Procedures 
 
 A. Significant Change of Scope:  
 
  1. Any proposed change of scope shall be identified and submitted by the campus 

on UNFP 6.3.6.5.1 Change in Scope – Construction Projects by Budget or Use 
Categories, to the Central Administration Director of Facilities before or at the 
conclusion of the current design phase (Design Development, Construction 
Documents), or whenever identified at any time during construction.  

 
      2.   The Director will inform the Vice President for Business & Finance, and will 

then seek the written approval of the President.  The Central Administration 
Director of Facilities shall also provide a written report of the change to the 
Board of Regents at their next regularly scheduled meeting.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


